

**Storm Water Committee
Meeting Minutes
Wednesday, May 08, 2024**

Attendees:

Emily (Peter Cons)	Robert Galati
Angela Muchal	Jerry Crinella

Pledge

Motion to accept April, 2024 Minutes - Made by Robert Galati - Seconded by Angela Muchal. All in favor.

Minutes

- Reviewed all active projects
 1. JYSA Updates – Dennis Peters had a meeting scheduled for earlier on May 08 with PennDot. Purpose was to discuss issues with storm water draining into the park. No addition information was available at the time of the meeting.
 2. Hill & Sunset – This project is being marked complete.
 3. Morgan & Flynn St, MaryJo Drive and Olga Street – Still in the process of preparing the projects for bidding.
 4. Brennan Street – The project cost estimate is complete. We are preparing for grant application. The engineering group will contact Sandi O to start moving forward with the grants.
 5. Bridge Street – The contractor was notified that they could begin project work on May 28, after the Memorial Day/St Ubaldo festivities.
 6. Ward Street – Technical specifications were provided to Gregg Betti to obtain contractor quotes.
 7. Blakely/Lane Streets (PEMA/FEMA project) – Denny provided documentation to Sandi O for grant resubmission. No further updates.
 8. 4th and Sturges, Second and Hands Streets (sewer) – Projects are combined into one, at cost of ~\$548,000. LSA grant is applied for – No Update.
 9. 813 Lawler Dr.– Reached out to Sandi O for grant opportunities.
 10. Sunset and Grassy Island Ave – This project is being marked complete.
 11. Winthrop Street . In Progress. Regular inspections are conducted and daily logs are kept.
 12. Misc Inlet repairs – Joe Cirba conducted his review. 2 inlets can be repaired by DPW. The remaining inlets are being prepared for bidding by Dennis.
 13. Misc Projects – (no further updates)
 - a. Hill and Erie #1
 - b. Constitution and Lane #2
 - c. Constitution and Cherry #3
 - d. Clarkson and Mylert #4
 - e. Tonwin and Siniawa #5
 - f. Lane and 4TH #6
 14. Sunnyside Dive – Complete.
 15. Settler’s View detention ponds - We have not been able to successfully contact the developer. We will need to notify NEIC.
 16. Hill and Constitution – In research phase and will start to prepare the project for bidding.
 17. Ferdinand Street – No update
 18. Olga Street – No Update
 19. MaryJo Drive – No Update

20. MS4 – In process of preparing the annual report – Due September 30.
21. 17 Winthrop street (Nenish property) – Dennis reviewed the storm are concerns and the existing plan resolves the issues.

Public Comment

Paul Skarboski – Tactical fixes at Brennan Street seem to be working for keeping the storm water runoff under control. The ground appears to be soft and there are settling rocks. The borough may need to top-of the finished grade.

Motion to adjourn

Made by Robert Galati - Seconded by Angela Muchal- All in favor

Next Meeting

June 12, 2024 6:00 PM at Jessup Borough Building